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ATTACHMENT 5.  SCHEDULE 
The schedule on the following page shows: 

1. Design surveying, geotechnical investigation, utility research (for potential interferences with 
project facilities) and operational plan and hydraulic analysis work will begin upon authorization 
from AVEK; 

2. Design, including preparation of construction bid documents (plans and specifications) will begin 
as soon as survey and geotechnical information is received; 

3. Bids for construction of the recharge basins will be solicited about October 14, 2011; 
4. Construction of the recharge basins will begin about December 1, 2011; 
5. Bids for construction of the recovery wells, pipeline, and pump station will be solicited about 

January 13, 2012;  
6. Construction of the remaining facilities will start on or about April 30, 2012; 
7. All construction should be completed on or about August 23, 2013; and 
8. Start-up/testing will be done during September 2013.  
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